





ToLL BRIDGE PROGRAM OVERSIGHT COMMITTEE MONTHLY PROGRESS REPORT MARCH 2008

Appendix E: Regional Measure 1 Program Summary Schedule
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Appendix F: Glossary of Terms

AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by
the Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project
Complete Baseline approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and
year shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost
Forecast and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge
Seismic Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1
Program or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project
Complete Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the
program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.
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